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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 09
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor g This Month Accepted Message
09- I NY-6-/4 I'N | NYO COUNTY NEAR BI SHOP AND BI G GRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $1,388,376 12/19/08  100%
09- 339304 PINE ON ROUTES 6, 168, AND 395 PM PO BOX 5127 500 S MAIN ST $1, 276, 1;3 8;; gg; 83 100%
0.0/4.0; 13.0/15.0; 99.2/100.9 Bl SHOP CA 93514
BAKERSFI ELD CA 93388 08/ 10/ 09
(760) 937- 8948 COMPLETED
HOT M X ASPHALT
HML WPCP
09- I NY- 168- 20. 5/ 36 I'N I NYO AND MONO COUNTI ES NEAR BI SHOP | NTERNATI ONAL SURFACI NG DANI EL DEYO $2,047,375 12/19/08  100%
09-339104 ON ROUTES 6 AND 168 AT VAR OUS SYSTEMS 500 SOUTH MAI N STREET $1$gig,ggi 8;; gg; gg 94%
LOCATI ONS PO BOX 4770 Bl SHOP, CA 93514 ’ 09/ 03/ 09
RESURFACE ROADWAY W TH ASPHALT .
MODESTO, CA 95352 (760) 938-2630
HML WeCP
09- | NY- 168-36. 5/ 54. 7 I'N | NYO AND MONO COUNTI ES AT VARI QUS | NTERNATI ONAL SURFACI NG DANI EL DEYO $1,374,826 03/23/09  100%
Lo s srsrene 500 ScLTH N STEeT ok T B
APPLY POLYMER MODI FI ED CHI P SEAL PO BOX 4770 Bl SHOP, CA 93514 '
MODESTO, CA 95352 (760) 938- 2630
HML WPCP
09- | NY- 178- 48. 6/ 60 I'N I NYO COUNTY ABOUT 5.8 M LES EAST | NTERNATI ONAL SURFACI NG DANI EL DEYO $438,603 11/10/08  100%
09- 339504 OF SHOSHONE FROM 0.2 M LE EAST OF SYSTEMS 500 SOUTH MAI N ST. $381, 423 ééj gg; gg 100%
CHI CAGO VALLEY ROAD TO 2.2 M WEST OF PO BOX 4770 Bl SHOP, CA 93514 08/ 06/ 09
CALI FORNI A/ NEVADA STAT (760) 938- 2630 COVPLETED
APPLY CHI P SEAL MXDESTO, CA 95352
HML WeCP
09- | NY- 190- 87. 6/ 88. 3 I'N | NYO COUNTY | N DEATH VALLEY GRANI TE CONSTRUCTI ON COMPANY CHRI S TALBOT $788, 652 06/ 29/ 09 0%
09-318104 NATI ONAL PARK NEAR STOVEPI PE WELLS PO BOX 902500 500 S MAIN ST $0 07/ 09/ 09 0%
SB- P190- (012) E $0 12/ 04/ 09
--() VILLAGE PALMDALE CA 93590- 2500 Bl SHOP CA 93514
W DEN SHOULDERS (760) 937- 8948
HB4N SWPPP
09- 1 NY-395-8.5/11. 8 I'N | NYO COUNTY NEAR LI TTLE LAKE FROMMAVERI CK ASPHALT & DANI EL DEYO $5, 669, 424 09/10/08  100%
Rg\lilgggg o18) E 1.8 KM SOUTH OF SOUTH JUNCTI ON LI TTLE CONSTRUCTI ON 500 SOUTH MAI N STREET $6, 264, 528 (1)8; gg; gg 100%
0 -(218) LAKE ROAD TO 1.9 KM SOUTHOF CINDER PO BOX 13490 Bl SHOP, CA 93514 07/ 22/ 09
ROAD (760) 938- 2630 OVER RUN
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- | NY-395-17. 9/ 0 I'N I NYO COUNTY SOUTH OF OLANCHA AT BOWE CONTRACTORS | NC $1,047,626 07/21/09 0%
09- 314504 G LL STATION COSO ROAD AT THE COSO 42424 N 4TH ST EAST $0  08/05/09 0%
SAFETY ROADSI DE REST AREA $0
UPGRADE SCENI C ROADS| DE REST AREA  LANCASTER CA 93535
(661) 940- 0899
HA26 WeCP
09- | NY- 395- 57. 0/ 58 I'N | NYO COUNTY AT AND NEAR LONE Pl NE GRANI TE CONSTRUCTI ON COMPANY CHRI'S TALBOT $752,715 07/ 21/ 09 3%
09- 336504 FROM BURKHARDT ROAD TO LOCUST STREET PO BOX 5127 830 LEE ST 33’ 388 f{g; 225 gg 0%
PAVEMENT REHABI LI TATI ON '
BAKERSFI ELD CA 93388 Bl SHOP CA 93514
(760) 937- 8948
HA22 WPCP
09- | NY- 395- 65. 0/ 76. 1 I'N 1 NYO COUNTY AT AND NEAR GRANI TE CONSTRUCTI ON ¢/ 0 JOSE KURT WEI ERVAN $39, 597,457 06/ 16/ 08 53%
09-2144U4 | NDEPENDENCE FROM 1.0 KM SOUTH OF LA HERNANDEZ 500 SOUTH MAI N STREET $21,717,120  07/09/08 55%
AQUEDUCT BRI DGE TO 0.7 KM NORTH OF PO BOX 5127 BI SHOP, CA 93514 $4, 593,669 06/10/10
SHABBELL LANE (760)872-0781
W DEN TO FOUR- LANE EXPRESSVAY BAKERSFI ELD, CA 93388-5127
HE13 SWPPP
09- | NY- 395-77. 3/ 91. 6 I'N | NYO COUNTY NEAR | NDEPENDENCE FROMSKANSKA USA Cl VI L VEST CHRI' S TALBOT $30,078,036 08/23/07  100%
09-214614 0.1 KM NORTH OF NORTH FORT CALI FORNI A DI STRICT I NC 500 S MAIN ST $30, 188, 622 82; (1)2; 8; 100%
| NDEPENDENCE ROAD TO 0.4 KM SOUTH OF 1995 AGUA MANSA ROAD Bl SHOP CA 93514 08/ 06/ 09
ELNA ROAD (760) 938- 2572 COMPLETED
WDEN TO 4 LANE EXPRESSWAY RIVERSI DE CA 92509
HE13 SWPPP
09- | NY-395-117.8/122.4 I N | NYO COUNTY NEAR Bl SHOP FROM QUALCON CONTRACTORS, | NC. H. J. BLOWER $8, 428,294 10/ 30/ 08 0%
09-258014 BARLOW LANE TO 0.1 KM EAST OF 1645 ESMERALDA AVE 500 SOUTH MAI N ST $8, 308,804 11/14/08 0%
ACNH- P395- (220) E $0 08/17/10
PLEASANT VALLEY DAM ROAD MNDEN. NV 89423. 4203 BI SHOP, CA 93514
0 HOT M X ASPHALT OVERLAY : (760) 872- 0789 PLANT EST
HA22 SWPPP SATI S
09- MNO- 108-9. 8/ 15. 1 I'N MONO COUNTY EAST OF THE TUOLUMNE S| ERRA NEVADA CONSTRUCTION  H J. BLOWMER $2,010,007 06/ 29/ 09 4%
09- 336604 / MONO COUNTY LINE FROM 0.3 MLE EASTP. O BOX 50760 500 SOUTH MAI N ST gg, ggg %; 125 gg 1%
OF WOLF CREEK BRI DGE TO US H GHWAY :
SPARKS, NV 89431 Bl SHOP, CA 93514
395 (760) 872-0789

PAVEMENT REHABI LI TATI ON
HA22 WPCP
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Statement of Ongoing Contractsasof 08/20/09 09/ 03/ 09
District 09
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
09- MNO- 167-1. 8/ 0 I'N MONO COUNTY NEAR MONO CI TY AT 1.8 CDYSSEY LANDSCAPI NG COMPANY  ANDREW BRANDT $239,130 06/ 18/ 08 73%
09-295204 M LES EAST OF ROUTE 395 800 W EI GHT M LE ROAD 500 SOUTH MAI N STREET $194, 923 fﬂj gg; 82 820
I NSTALL DRAI NAGE CULVERT PI PE LI NER
STOCKTON, CA 95209 BI SHOP, CA 93514
(760) 937- 8947 SUSPENDED
HA42 WeCP
09- MNO- 395- 12. 6/ 36. 1 I'N MONO COUNTY NEAR HI LTON CREEK FROMI NTERNATI ONAL SURFACI NG DANI EL DEYO $2,789,542 06/ 18/ 09 53%
09- 339204 0.1 NORTH OF CROOKED CREEK BRI DGE TOSYSTEMS $2, 366, 062  07/02/09 0
SARR- P395- ( 226) E ' 500 SOUTH MAIN STREET $2,366 062 09/21/09  °9°%
P5. 95 2-(60) 0.4 MLE SOUTH OF OBSI DI AN DOVE ROAD PO BOX 4770 Bl SHOP, CA 93514 1 200
) ) ASPHALT RUBBER CHI P SEAL )
--() MODESTO, CA 95352 (760) 938-2630
WPCP
09- MNO- 395-32. 4/ 0 I'N MONO COUNTY SOUTH OF LEE VI NI NG AT REYMAN BROTHERS CONSTRUCTI ON $797,526 07/ 20/ 09 0%
09- 300704 THE CRESTVI EW SAFETY ROADSI DE REST  INC $0 08/12/09 0%
AREA 151 SOUTH 18TH STREET $0
REHABI LI TATE FOR ADA COVPLI ANCE
SPARKS NV 89431
HA26 WeCP (775) 356- 0150
09- MNO- 395- 109. 7/110.2 | N MONO COUNTY NEAR COLEVI LLE FROM S| ERRA NEVADA CONSTRUCTI ON | NCANDREW BRANDT $1, 006,496 04/08/09  100%
09-280104 0.2 KM SOUTH TO 0.3 KM NORTH OF PO BOX 50760 500 S MAIN ST iig;l, gi; gg; gg; gg 82%
LARSON LANE AND FROM 0.5 KM SCUTH 0. 4 SPARKS NV 89435- 0760 Bl SHOP CA 93514 !
KM NORTH OF TQOPAZ LANE i (760) 937- 8947 SUSPENDED
CONSTRUCT LEFT AND RI GHT TURN LANES
HB4N SWPPP
09- MNO- 395-/6. 9 I'N | NYO AND MONO COUNTI ES ABOUT 19 KMSI ERRA NEVADA CONSTRUCTI ON | NCH. J. BLOWMER $7,571,160 02/11/09 73%
Xgﬁﬁfggég_ o1 E NORTH OF BI SHOP FROM 0.6 KM NORTH OF P. O BOX 50760 500 SOUTH MAI N ST ﬁ, 22‘21, éég 285 325 gg 5204
o (221) GORGE ROAD TO 3.9 KM SQUTH OF ROK o BI SHOP, CA 93514 432,
CREEK ROAD ' (760) 872-0789

W DEN SHOULDERS
HA22 SWPPP

Totals: Authorized Final Amt: $106, 025, 245 Completed to Date: $78, 368,519  Work ThisMonth: $9, 673, 768




District

Cnty Rt Pm
09- 1 NY-6-/4

09- I NY-168- 20.
09- I NY- 168- 36.
09- I NY-178- 48.
09- I NY-190- 87.
09- I NY-395-57.
09- I NY-395- 65.
09- I NY-395-77.
09- 1 NY-395-117.8/122. 4
09- 1 NY-395-8.5/11.8

09- I NY-395-17.
09- NO- 108-9.8/15.1

5/ 36

5/ 54.

6/ 60

6/ 88.

0/ 58

0/ 76.
3/91.

9/0

09- \NO- 167-1.8/0
09- MNO- 395-12.6/36. 1

09- MNO- 395- 32.
09- MNO- 395-109. 7/ 110. 2
09- MNO- 395-/ 6.

09

4/ 0

9

7

1
6

Statement of Ongoing Contracts - Index

Contract

09- 339304
09- 339104
09- 339404
09- 339504
09- 318104
09- 336504
09- 21444
09- 214614
09- 258014
09- 316604
09- 314504
09- 336604
09- 295204
09- 339204
09- 300704
09- 280104
09- 269014

Statement of Ongoing Contracts - Federal Aid
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District
Federal Aid
- E-
- SH-

District Total:

Statement of Ongoing Contracts - Federal Aid

09
Category
FEDERAL Al D ( PRI MARY)
STATE H GHWAY

Bid + CCO

$14, 097, 718
$80, 778, 173
$11, 149, 354
$106, 025, 245

Work Comp
$14, 573, 385
$57, 474, 958

$6, 320, 176
$78, 368, 519

Statement of Ongoing Contracts-Summary
District Work Completed ThisPerio
09 $37, 574, 439

Work completed this Period: $37,574, 439
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